
Status of Riggs Road and South Dakota Avenue Implementation 

Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Department of Housing and Community Development: 3

2009

In ProcessRSD-UNE-2.7-S:-Economic Development -  Affordable Housing : Maintain and improve 
home ownership opportunities for all residents

2010

FutureRSD-UNE-2.7-Q:-Economic Development - Affordable Housing : Provide new mixed 
income housing for generations that want to continue to live in the neighborhood. The 
KFC/Taco Bell, Riggs Plaza and Triangle sites should be targeted to include innovative 

green and open space amenities within any proposed development concept.

2011

FutureRSD-UNE-2.7-R:-Economic Development - Affordable Housing : Emphasis should be 
placed on housing opportunities for seniors.

Department of Parks and Recreation: 2

2011

No ActionRSD-UNE-2.7-M:-Parks and Open Space : Establish formal partnerships between local 
and federal park volunteer coordinators to provide communities with the tools and 
training for successful stewards.

2012

FutureRSD-UNE-2.7-P:-Parks and Open Space : After the completion of roadway 

improvements, consider short term park and open space uses on development sites 

such as the triangle parcel by Food and Friends.

Department of Small and  Local Business Development: 1

2012

FutureRSD-UNE-2.7-T:-Economic Development - Attract commercial and retail development : 

Provide technical and financial assistance with the intent of retaining and expanding 
local businesses.

Deputy Mayor for Planning & Economic Development: 3

2009

In ProcessRSD-UNE-2.7-A:-Urban Design and Landuse : Develop the Riggs/South Dakota 
intersection with four corners of activity, making the intersection into a dynamic 
neighborhood center, similar to other successful intersections in the District.

In ProcessRSD-UNE-2.7-W:-Economic Development - Attract commercial and retail development : 

Encourage new development near the Metro Station that takes advantage of the 
proximity to public transit.

2011

FutureRSD-UNE-2.7-V:-Economic Development - Attract commercial and retail development : 
Determine feasibility of using Tax Increment Financing to leverage retail attraction, 
streetscape, and public realm improvements to connect new development to Metro.
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Action - DescriptionAgency Status*Estimated Starting Year 

District Department of Transportation: 4

2009

In ProcessRSD-UNE-2.7-G:-Public Realm and Community Safety : Improve sidewalks and overall 
access to Fort Totten Metro Station with particular focus on opening 3rd Street acces at 
current Clark Development; other surrounding corridors, including Kennedy Street, 4th 

Street, Galloway and any new vehicular access routes should encourage safe and well 
lighted neighborhood connections.

2011

In ProcessRSD-UNE-2.7-H:-Public Realm and Community Safety : Install a uniform system of 
street lights with ample illumination in all residential areas including Kennedy Street, 4th 
Street, and Galloway.

FutureRSD-UNE-2.7-I:-Public Realm and Community Safety : Implement recommendations 
from DDOT"s South Dakota Avenue Transportation and Streetscape Study

2012

In ProcessRSD-UNE-2.7-K:-Public Realm and Community Safety : Develop First Place as a multi-
modal neighborhood-serving corridor. Following the lead of the Metropolitan Branch 
Trail, enhance safe and accessible pedestrian and bicycle connections in the study area.

Executive Office of the Mayor: 1

2009

No ActionRSD-UNE-2.7-J:-Public Realm and Community Safety : Work with the Mayor"s Office 
of Community Relations (MOCRS) to complete regular "fix-its" to address public safety 

and regulatory issues.

National Capital Planning Commission: 2

2009

FutureRSD-UNE-2.7-O:-Parks and Open Space : Work with NPS to establish active 
recreation, such as playground or trails at the edges of the Fort Totten Circle Park near 
residential areas.

2011

In ProcessRSD-UNE-2.7-N:-Parks and Open Space : Implement Capital Space Initiative 

recommendations for improving access, signage, and safety at Fort Totten Park.

Office of Planning: 6

2009

In ProcessRSD-UNE-2.7-B:-Urban Design and Land use : Change from a mix of industrial and 
multi-family residential land uses to medium density residential and commercial uses at 
opportunity sites and residential and commercial uses at opportunity sites and residential 
land uses from moderate to medium mixed-uses at opportunity sites.

In ProcessRSD-UNE-2.7-C:-Urban Design and Land use : Encourage underground parking to 

reduce the volume of parking structures in the project area.

In ProcessRSD-UNE-2.7-D:-Urban Design and Land Use : Engage WMATA, DDOT and 

neighborhing property owners in a discussion regarding innovative parking solutions, 

including parking pilots, shared parking and other tools
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Office of Planning: 6

2009

No ActionRSD-UNE-2.7-F:-Public Realm and Community Safety : Engage WMATA and the NPS 
to patrol the Metro area and adjacent footpaths to increase safety. Develop a Policing 
Plan with MPD to continue vigilant police presence and response.

In ProcessRSD-UNE-2.7-L:-Parks and Open Space : Provide publicly accessible pocket parks, 
active recreations, and/or green space where appropriate in new development. Ensure 
that the design optimizes the accessibility, safety, and programming of the site and 
involves resident input.

In ProcessRSD-UNE-2.7-X:-Economic Development - Attract commercial and retail development : 
Establish partnerships with development teams proposing Planned Unit Development 
(PUD) to negotiate community benefits with area residents.

Washington DC Economic Partnership: 1

2012

FutureRSD-UNE-2.7-U:-Economic Development - Attract commercial and retial development : 

Attract ground floor retail that encourages pedestrian activity: restaurants, cafes, coffee 

shops, flower shops, etc.

Washington Metropolitan Area Transit Authority: 1

2009

CompleteRSD-UNE-2.7-E:-Public Realm and Community Safety : Collaborate with WMATA on 

the implementation of the Station Access Study recommedations which may include 
safety, access, and signage improvements.

* Future - No funding or action yet

  Planning Stage - Project planning has been initiated by the lead or partner agencies

  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.

  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed

  No Action - No action has occurred

  Complete - Done

  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 24
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